Production Automation Workflow (PAW)

Project Description

The Production Automation Workflow (PAW), is a process and tool currently being developed by the TLL that leverages both generative AI and automation software n8n. The goal of PAW is to streamline the process of developing educational media, specifically by supporting the script writing process, generating and extracting prompt-based metadata, and ultimately generating and assembling media assets for prototyping and production. These three stages can combine as one workflow or provide multiple entry points in the development of media and ensures there is a human in the loop through the process of media development. Students will participate in the continued conceptualization, implementation, evaluation and general use of this process for production.

Project Scope

What is in scope for this project? Also indicate what is out of scope.

In Scope	Out of Scope
- Build the local process parallelly - Being able to manipulate ComfyUI for image generations - Familiar with n8n for workflow automation - Researching the nodes, downloads, and server setup needed for LoRA training. - Connecting ComfyUI outputs to N8N - Producing artefacts and documenting a transferable process for the December 3 Gallery Walk.	- Building the **entire** production workflow or developing more than one of its major phases. - Treating a server-only implementation, without a skill or process the students can take away, as a sufficient project outcome.

Timeline

What is the high-level timeline for the project and its milestones?

Deliverable	Date
Setting up the server and all the preparations	Oct 15th
Lora training	Oct 29th
Integrating ComfyUI and n8n	Nov 12th
Preparation for gallery walks (slides, artefacts, etc.)	Nov 26th
Gallery Walk	Dec 3rd

RACI [Project level]

Who are the key members of the project and what is their role? Link to definitions: https://www.forbes.com/advisor/business/raci-chart/

RACI	Name
R	Boie, Sandy
A	Boie, Sandy, Sean
C	Sean
I	Sophia, Bill

Success Criteria

- Identify what ComfyUI needs to train a LoRA using the shared image set, and test whether the resulting images maintain a consistent visual style.
- Document the workflow, roadblocks, and skills learned so the takeaway is useful beyond the server.
- If feasible, demonstrate how ComfyUI-generated images could pass into N8N.

Risks	Mitigation Plan
Server is not available and set up	Sean helped us and figured out with IT
Decisions being offloaded to AI	Review AI suggestions against the project's intended design and learning goals; make and document key decisions as a group.
Technical roadblocks emerge during exploration	Keep the scope to one phase, record what is needed, and adjust the charter as the team learns more.

Date completed: Oct 15, 2026
Version: 1

Date completed: Nov 11, 2026
Version: 2

Date completed:
Version: